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ESTIMATE RUN 05/01/2007

ESTIMATE SUMMARY 09:27:04

CONTID: C15075         ESTIMATE NO: 0009 FINL 2002

PCN: 15075-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Cortez & Durango Conc Jt Seal PERCENT TIME:

PROJECT NO: NH 1601-055                   

Cortez & Durango Conc Jt Seal

NAME OF ROAD: 160A & 550B

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 05/01/2007 DATE TIME STARTED 02/08/2005

2350 E. 70TH AVE. DATE LET 01/20/2005 DATE WORK BEGAN 05/16/2005

P.O. BOX 358 DATE AWARDED 01/26/2005 DATE TIME STOPPED 06/19/2006

 DATE CONTRACT EXECUTED 02/08/2005 DATE ACCEPTED 06/19/2006

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 02/08/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 558,921.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 589,127.93 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,628.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.33

TIME ALLOW:

ORIG TIME ALLOW:

107 CALENDAR DAYS

CALENDAR DAYS85

100.00%

0.00

0.00

0.00

6,628.98

$

$

$

$

558,921.95

0.00

558,921.95

0.00

558,921.95

0.00

0.00

558,921.95

0.00

AMOUNT DUE 558,921.95 6,628.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,628.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LA PLATA

102.0
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PCN: 15075-BID    ESTIMATE RUN 05/01/2007

PROJECT: NH 1601-055                   ESTIMATE NO: 0009 09:27:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

645.00000 2.000 1,290.00

208-00045  
 

0010 *PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 155.130 155.130

SF  0.000 0.00

66.00000 155.130 10,238.58

412-05000  
 

0015 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 260,960.000 260,960.000

LF  0.000 0.00

1.19000 260,960.000 310,542.40

412-14000  
 

0015 MATERIAL ALLOWANCE SAWING AND SEALING JOINTS 0.000

LF  0.000 0.00

0.28550 0.000 0.00

0020 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 1,781.000 1,781.000

LF  0.000 0.00

5.00000 1,781.000 8,905.00

412-15000  
 

0025 *CROSS STITCHING 1,045.000 1,045.000

EACH 0.000 0.00

24.00000 1,045.000 25,080.00

412-15050  
 

0030 *HOT POURED CONCRETE JOINT SEALANT 22,588.000 22,588.000

LF  0.000 0.00

1.21000 22,588.000 27,331.48

412-19000  
 

0040 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

112,800.00000 1.000 112,800.00

626-00000  
 

0045 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

770.00000 1.000 770.00

626-01000  
 

0050 *FLAGGING 844.000 844.000

HOUR 0.000 0.00

22.28000 844.000 18,804.32

630-00000  
 

0055 *TRAFFIC CONTROL MANAGEMENT 50.000 50.000

DAY 0.000 0.00

467.00000 50.000 23,350.00

630-00012  
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PCN: 15075-BID    ESTIMATE RUN 05/01/2007

PROJECT: NH 1601-055                   ESTIMATE NO: 0009 09:27:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *FLASHING BEACON (PORTABLE) 2.000 2.000

EACH 0.000 0.00

550.00000 2.000 1,100.00

630-80001  
 

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000 41.000

EACH 0.000 0.00

38.50000 41.000 1,578.50

630-80341  
 

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 62.000

EACH 0.000 0.00

38.50000 62.000 2,387.00

630-80342  
 

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 6.000

EACH 0.000 0.00

38.50000 6.000 231.00

630-80343  
 

0080 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

4.000 4.000

EACH 0.000 0.00

440.00000 4.000 1,760.00

630-80357  
 

0085 *DRUM CHANNELIZING DEVICE DELETED BY CDOT 105 DATED 
4/10/06

0.000 0.000

EACH 0.000 0.00

27.50000 0.000 0.00

630-80360  
 

0090 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
DELETED BY CDOT 105 DATED 4/10/06

0.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

630-80364  
 

0095 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 1.000 1.000

EACH 0.000 0.00

440.00000 1.000 440.00

630-80365  
 

0100 *TRAFFIC CONE 320.000 320.000

EACH 0.000 0.00

4.00000 320.000 1,280.00

630-80380  
 

0105 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0110 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT 105 
DATED 4/10/06

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15075-BID    ESTIMATE RUN 05/01/2007

PROJECT: NH 1601-055                   ESTIMATE NO: 0009 09:27:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A ESB PROGRAM DELETED BY CDOT 105 DATED 4/10/06 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0120 VERTICAL PANEL US 160 & CR G 40.000 40.000

EACH 0.000 0.00

19.00000 40.000 760.00

630-80350  
 

0125 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN ON PRIME 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0130 LOOP DETECTOR WIRE (PREFAB) SPECIAL SEE CMO #5  FOR 
REPAIR OF EXISTING LOOP

122.000 122.000

LF  0.000 0.00

17.00000 122.000 2,074.00

614-72871  
 

0135 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) SEE CMO 
#5  FOR REPAIR OF EXISTING DETECTOR

1.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

614-72882  
 

0140 MOBILIZATION (WITHOUT AUTOPAY) SEE CMO #5  FOR REMOB 
OF PRIME AND SUBS

0.932 0.932

L S 0.000 0.00

3,486.38000 0.932 3,249.31

626-00100  
 

0145 ADDED ITEM (DOLLAR)/ SEE CMO #5  SUBCONTRACTOR MARKUP 1,178.470 1,178.470

DOL 0.000 0.00

1.00000 1,178.470 1,178.47

900-00006  
 

0150 ADDED ITEM (DOLLAR)/ ESCROW FINAL PAYMENT DUE TO 
MISSING DOCUMENTS

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0155 ADDED ITEM (FOOT)/ CLAIM SETTLEMENT - LOOP DETECTOR 
WIRE (PREFAB) SPECIAL

43.000 43.000

LF  0.000 0.00

17.00000 43.000 731.00

900-00012  
 

0160 ADDED ITEM (DOLLAR)/ CLAIM SETTLEMENT- SUBCONTRACTOR 
MARKUP

208.890 208.890

DOL 0.000 0.00

1.00000 208.890 208.89

900-00006  
 

CAT 0200 $0.00 558,189.95CURRENT AMT 558,189.95 $$
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PCN: 15075-BID    ESTIMATE RUN 05/01/2007

PROJECT: NH 1601-055                   ESTIMATE NO: 0009 09:27:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0035 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

732.00000 1.000 732.00

620-00020  
 

CAT 0400 $0.00 732.00CURRENT AMT 732.00 $$

PROJECT TOTAL 0.00 $ 558,921.95CURRENT AMT 558,921.95 $$


